

School Building Authority of West Virginia
MONTHLY ANTICIPATED ADVERSE WEATHER DELAYS
SBA FORM 186

Monthly Adverse Weather Delay Days (State Average)										
Month	Maximum Temp ≤ 32 degrees F			Participation > 0.10 inches			Snowfall > 1.0 inches			Time Extension Allowed (Observed-Historic) +(Observed-Historic) =Total [Use the greatest value of Participation or Snowfall]
	Observed	Historic	Diff.	Observed	Historic	Diff.	Observed	Historic	Diff.	
January		9			7			4		
February		5			7			3		
March		1			8			2		
April		0			8			0		
May		0			9			0		
June		0			8			0		
July		0			8			0		
August		0			7			0		
September		0			6			0		
October		0			6			0		
November		1			7			1		
December		6			7			3		
Total										

Note:

*** The Contractor's progress schedule must reflect the anticipated weather delay days that are provided on this form.**